BILL NO. S-86-12-28

SPECIAL ORDINANCE NO. S-09-87

AN ORDINANCE approving Change Order No. 1 - Res. 6048-86, Headwall and Backwater Gate at Gruber Ditch, with John Dehner, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 - Res. 6048-86, Headwall and Backwater Gate at Gruber Ditch, with John Dehner, Inc., in connection with the Board of Public Works and Safety, for:

> this Change Order is necessary because on this particular job, these two items were to be done by the Street Department. Since they didn't have the necessary equipment to perform the task without renting it, it was more cost effective to have John Dehner do it. John Dehner had the equipment on the job site, therefore there wasn't a moving in cost;

involving a net increase of One Thousand Six Hundred and No/100 Dollars ($1,600.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 12-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT				✓	
STIER	✓				
TALARICO	✓				

DATE: 1-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-09-87 on the 13th day of January, 19 87,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. Gia Quinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of January, 19 87, at the hour of 11:20 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of January, 19 87, at the hour of 10:00 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
Project No. 10,617
Name of Project Headwall and Backwater Gate at Gruber Ditch

Resolution No. 6048-86
Board Order No. 94-86
Date 12/11/86

To: JOHN DEHNER, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
6	1	Clearing and Grubbing	1300.00		1300
7	15	Rip Rap	20.00		300.00
		Total Decrease			
		Total Increase			1600.00
		Net (~~Decrease~~) (Increase) Contract Price			1600.00

The sum of $ 1600.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 20,695.50
Current Contract Price Adjusted by Previous Change Order	$ 20,695.50
New Contract Price Including this Change Order	$ 22,295.50

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. Neal D.O.T. (~~Chief~~ Engineer) Date 12-11-86

Accepted by: John Dehner, Jr. Edward L. Dehner (Contractor) Date 12-11-86

Approved by: [signature] (City Engineer) Date 12-11-86

Approved by: [signature] (Owner) Date 12-17-86

J.D. Condon

Attested by: Helen D. Gackenach Date 12-17-86

Change Order No. 1
Resolution No. 6048-86
Board Order No. 94-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: On this particular job, these two items were to be done by the Street Department. Since they didn't have the necessary equipment to perform the task without renting it, it was more cost effective to have John Dehner do it. John Dehner had the equipment on the job site, therefore there wasn't a moving in cost.

2. Will proposed change alter size of the project? Yes _____ No xx

   If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

N/A

Richard Knappenberger

Richard Knappenberger Engineer

CHANGE ORDER

Change Order No. 1
Project No. 10,617
Name of Project Headwall and Backwater Gate at Gruber Ditch

Resolution No. 6048-86
Board Order No. 94-86
Date 12/11/86

To: JOHN DEHNER, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
6	1	Clearing and Grubbing	1300.00		1300
7	15	Rip Rap	20.00		300.00
		Total Decrease			
		Total Increase			1600.00
		Net (~~Decrease~~) (Increase) Contract Price			1600.00

The sum of $ 1600.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 20,695.50
Current Contract Price Adjusted by Previous Change Order	$ 20,695.50
New Contract Price Including this Change Order	$ 22,295.50

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal D.O.T. ~~(Chief~~ Engineer) Date 12-11-86

Accepted by: John Dehner, Inc. Edward L. Dehner (Contractor) Date 12-11-86

Approved by: [signature] (City Engineer) Date 12-11-86

Approved by: [signature] (Owner) Date 12-17-86

J.D. Conradson

Attested by: Helen D. Gockenaur Date 12-17-86

Change Order No. 1
Resolution No. 6048-86
Board Order No. 94-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: On this particular job, these two items were to be done by the Street Department. Since they didn't have the necessary equipment to perform the task without renting it, it was more cost effective to have John Dehner do it. John Dehner had the equipment on the job site, therefore there wasn't a moving in cost.

2. Will proposed change alter size of the project? Yes _____ No xx

   If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

N/A

Richard Knappenberger

Richard Knappenberger Engineer

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 - Res. 6048-86 - Headwall and Backwater Gate at Gruber Ditch

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety J-86-12-28

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 6048-86, Headwall and Backwater Gate at Gruber Ditch is necessary because on this particular job, these two items were to be done by the Street Department. Since they didn't have the necessary equipment to perform the task without renting it, it was more cost effective to have John Dehner do it. John Dehner had the equipment on the job site, therefore there wasn't a moving in cost. John Dehner, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $1600.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-12-28

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 Res. 6048-86, Headwall and Backwater Gate at Gruber Ditch with John Dehner, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Charles B. Redd	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
William C. Henry	THOMAS C. HENRY	
	BEN A. EISBART	
Samuel J. Talarico	SAMUEL J. TALARICO	

CONCURRED IN 1-12-87

SANDRA E. KENNEDY
CITY CLERK